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Acronyms

AYC = Arunodaya Youth Club

BASIC = Backward Society Improvement Centre
BMASS = Banke Mahila Arthik Swabalamban Sanstha
CDP = Community Development Project
CMC = Class Management Committee

CFWA = Community Family Welfare Association
CWS = Child Welfare Society

DE = Distance Education

DHO = District Health Office

DPHO = District Public Health Office

DS = Drama Serial

FCHV = Female Community Health VVolunteer
FM = Frequency Modulation

FT = Facilitator Training

GATE = Girls' Access to Education

GBJC = Gaun Basti Jagaran Centre

HEAL = Health Education and Adult Literacy
IGA = Inter Generational Activity

IRDC = Integrated Rural Development Centre
MCHW = Mother and Child Health Worker

LC = Learning Circle

LDTC = Local Development Training Centre
NCDC = Nepal Community Development Centre
NFHP = Nepal Family Health Program

NGO = Non Governmental Organization

PE = Peer Educator

PF = Program Facilitator

RDF = Rural Development Foundation

RFT = Refresher Facilitators Training

RLG = Radio Listener's Group

RTOT = Refresher Training of Trainers

RYC = Ratauli Youth Club

SCP = Swasthya Chautari Program

SSSC = Sahid Saroj Smriti Club
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ST = Supervisors' Training

SYC = Suryodaya Youth Club

ToT = Training of Trainers

USAID = United States Agency for International Development
VHW = Village Health Workers

VOP = Village Orientation Program

WAPC = Women Awareness and Protection Center
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I. Overview of this quarter:

Funded by the United States Agency for International Development (USAID), the goal of
Swasthya Chautari Program (SCP) is to help reduce maternal and child mortality,
improve maternal and child health, and reach disadvantaged girls and women with health
education. World Education has been implementing the SCP since November 2004 in
collaboration with the Nepal Family Health Program (NFHP).

All four components of SCP; Health Education and Adult Literacy (HEAL), Girls'
Access to Education (GATE), Learning Circle (LC) and Radio Listeners Group (RLG)
have been implemented during the last quarter in all ten target districts (Jhapa, Sunsari,
Dhanusha, Mahottari, Rautahat, Bara, Parsa , Rasuwa, Nawalparasi and Banke).

Altogether, 1000 LCs, 100 HEAL and 70 GATE classes that were implemented during
the first phase of SCP have already been completed.

The following activities have been implemented during the current reporting period:
e 300 HEAL classes (160 are second phase classes and 140 are third phase classes),
e 3000 LCs (2012 during the second phase and 988 during the third phase),
e 200 RLGs (all implemented during the second phase),
e 155 GATE classes (all started during the second phase and still in progress).

The second and third phases of HEAL and LC Programs are overlapping. This shows all
the quotas allocated to be implemented during the SCP period (4000 LCs, 400 HEAL,
225 GATE and 200 RLG) have either been already implemented or are currently in
progress.

In addition to the RLG program implemented under SCP, 330 RLG centers were
implemented in six districts with support from NFHP (Bara, Parsa, Rautahat, Jhapa,
Sunasari and Rasuwa).

Community mobilization activities have been also continuing during the current reporting
period. Peer Educators continue to meet with their peers individually and as a group in
order to discuss the issues and messages that were reviewed in the LC meeting during
that month.

Inter Generational Activities (IGAs) are also taking place in the target communities
where the HEAL and GATE classes are implemented next to each other. Participants of
HEAL and GATE meet on a monthly basis and share their experiences and the issues that
they learned.
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Program Progress during this quarter:
Objectives of SCP

e Provide women and girls in most disadvantaged communities with the opportunity
to participate in health education, acquire knowledge and life skills and improve
their utilization of reproductive health care.

The HEAL and GATE programs were implemented under this objective. The HEAL
program is providing Literacy and Health Education to women aged 15 to 45 years and
the GATE program is providing Literacy, Health Education and Life Skills targeting
adolescent girls aged 10 to 14 years.

HEAL.: Altogether, 300 HEAL classes have been running during the current reporting
period. Out of these 300 HEAL classes, 160 second phase classes took place in seven
target districts (Jhapa, Sunsari, Dhanusha, Mahottari, Rautahat, Bara, and Parsa). These
classes have been completed and the participants are now engaged in the post literacy
phase. The other 140 basic literacy classes are in the third phase and have been running
for 4 months now. These classes are being implemented in seven districts (Sunsari,
Nawalparasi, Rasuwa, Parsa, Rautahat, Mahottari and Dhanusha) with 3992 women
enrolled. Altogether, 400 HEAL classes will be implemented during the project period.

All the 16 NGO partners have been implementing post literacy classes for the participants
of the 160 basic literacy classes. Altogether, 3957 women were enrolled in the basic
HEAL classes, the number of completers was 3675 (92%) and 3386 (85%) passed the
examination. The overall drop out rate was 7%.

Please see annex 1 for details.
(Number of HEAL participants by examination status - final exam of Basic HEAL)

The number of participants enrolled in the HEAL post literacy classes has not been
confirmed yet and will be submitted with the next quarterly report.

GATE: Altogether, 225 GATE classes are to be implemented during the project period. A
total number of 155 second phase GATE classes have been running during the reporting
period in seven districts and 70 GATE classes were implemented during first phase of the
program and are already completed. The number of participants enrolled in the 155
classes is 3850.

Please see annex 2 under GATE column for details.
((Number of participants in SCP by district, NGO and program)
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e Improve the capacity of Female Community Health Volunteers ( FCHVs) to
effectively disseminate health information to young women.

The two main programs that are implemented under this objective are the LC and RLG.
In LC programs, the FCHVs function as facilitators no matter whether they are literate or
not. The teaching and learning materials have been developed in such way that illiterate
FCHVs can also facilitate the session by using the posters and other teaching materials.

As opposed to the LCs, in order to facilitate the RLG groups the FCHV has to be literate.
In some target wards, the FCHVs are illiterate and therefore the NGOs have to recruit a
local woman facilitator other than the FCHV. In such cases, the FCHV of this particular
ward recommends and agrees with this particular selection. The FCHVs then participate
in the RLG group as one of the group members and helps the facilitator with
disseminating health education and with organizing the group.

During the reporting period, all SCP NGO partners organized a two day refresher training
for all FCHVs at their target districts. All trainings were conducted during the first and
second week of October.

The participants discussed the content of the LC program and also practiced their group
communication and facilitation skills. This training was beneficial for the FCHVs to
disseminate the messages effectively.

The Program Facilitators (PF)s are responsible for supervising the LC centers. Whenever
a PF visits the centers, she/he discusses the content covered so far and suggests methods
in which the participants can disseminate the messages to other women in their
communities who could not join the LC centers for various reasons.

Out of 4000 LC centers to be implemented during the project period, 3000 centers (2012
and 988) are currently running their second and third phases of SCP and overlap for four
months. A total of 1000 LCs that were implemented during the first phase were
completed on June 2006.

e Create supportive environment for girls and women to enhance their health
knowledge and enable them to better access health services.

In order to enhance a supportive community, World Education has been supporting the
NGOs, Class Management Committees (CMCs) and the District Health Office (DHO)
with planning and management of outreach activities and community planning meetings.
This helps to ensure that girls and women feel supported in their environment. Outreach
activities took the form of IGAs, Peer Support networks and participation in special
community events such as the Polio day.
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The CMCs have a major role in supporting the community mobilization component of
SCP. During the reporting period, the CMC members have been involved with:
e Advocating for the program and motivating the participants for regular
attendance.
e Supporting the community members in understanding the importance of health
education.
e Assisting peer educators to disseminate the messages to other women at their
communities who could not attend the LC classes.
e Assisting in organizing the IGAs in areas where the HEAL and GATE classes are
running simultaneously and near by.

Il. Program Activities
The following section discusses all activities carried out during October through
December, 2006.

A. HEAL

The HEAL Post literacy classes which are the continuation of the basic literacy classes
that were conducted during the second phase of SCP are running for one month now.
The third phase of HEAL basic literacy classes is also currently running.

Post Literacy:

The 160 basic literacy classes that were implemented during the second phase of SCP
were completed in September 2006. These classes were implemented in Jhapa, Sunsari,,
Parsa, Bara, Rautahat, Mahottari and Dhanusha districts. During November, after the
completion of the basic literacy course, the NGO partners started the implementation of
160 post literacy classes.

The following activities are being carried out as a preparatory step before initiating the
classes:

Training of Trainers (TOT) for the Post Literacy Trainers

A five day TOT was organized for the NGO trainers in Sunsari and Parsa districts from
October 13 to 17, 2006. Altogether, 38 participants from seven districts have participated
in the training

The objectives of the training:

= To provide trainers with the skills to conduct the post literacy facilitators training
at their NGOs;

= To discuss the post literacy program implementation strategies;

= To get Familiarized with post literacy teaching and learning materials;

The training was conducted in a participatory manner since all the trainers were already
experienced in conducting training for the basic literacy facilitators. The trainers shared
their insights based on past experience to be discussed during the training. The training
was conducted in a lively manner and the sessions were incorporated with a variety of
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activities. The trainers provided useful examples for disseminating health messages by
using songs, stories, poems, comics, dramas and games that are often useful in creating a
favorable learning and teaching environment. Most participants pointed out that the
training sessions should be participatory and interesting and should also include some ice
breaking activities. These techniques assisted in creating a more stimulating learning
environment. Emphasis was given to respecting the participants' ideas shared in the
training sessions so that they would be encouraged to speak out. The trainers prioritized
the teaching and learning process and included a great amount of practice time within the
teaching sessions which helped the participants to develop their facilitation skills as well
as their listening skills.

Post Literacy Facilitators' training

The post literacy facilitators' training was conducted in all seven program districts where
the basic literacy program was implemented and a total number of 160 facilitators were
trained. The trainers who participated in the post literacy TOT conducted the facilitators'
training for their respective organizations. The training was held on November 2 to 6,
2006. During the training, the trainers applied the skills that they developed earlier,
during the TOT. The trainers tried to create lively and interesting sessions, adding in ice
breaking sessions to assist in creating a better learning environment. The discussions
emphasized techniques in which the health messages can be disseminated more
effectively, using teaching methodologies that incorporate songs and role plays.

Post Literacy Supervisors' Training

Since all the local supervisors from the basic literacy program continued working as the
local supervisors for the post literacy classes, the team planned only a one day long
orientation program for them. When the team surveyed what additional skills the
supervisors need in order to continue working as local supervisors for the post literacy
classes, they found out that they should review the post literacy text book. Therefore, the
team decided that one day orientation should be sufficient enough and the post literacy
supervisors' training was conducted on November 10, 2006. During the orientation, the
team also discussed the reporting format and reviewed the reporting procedure.

Post Literacy Class Start

The post literacy classes have started during the first week of November 2006. The
complete number of participants' enrollment has not been received yet and will be
submitted in the next report.

HEAL Third (last) Phase

The third phase 140 basic HEAL classes are currently in the fourth month of
implementation.
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The following activities were carried out during this quarter:

Basic Literacy Refresher Facilitators' Training (RFT)

The HEAL basic literacy classes of the third phase have been running for four months
now. The team conducted the RFT upon the completion of 3 months of program
implementation. The RFT was conducted from November 10 to 12 in Sunsari, Dhanusha,
Mohattari, Rautahat, Parsa and Rasuwa districts and in Nawalparasi district from
December 3 to 5. All the trainers who conducted the basic training for the facilitators
have also conducted the RFT.

The RFT included the following components:

e Sharing each other’s experiences and knowledge from the basic training for
facilitators.

e Review of the guide book and lesson plans. The trainers emphasized the fact that
in case a facilitator fails to use the teaching and learning process appropriately,
the motivation of the participants would be low.

e Practice on how to introduce mathematics in an easy way

e Practice the usage of supplementary package

e Introduction and discussion on all health related materials.

HEAL Basic Literacy Midterm Examination of Last Phase

The mid term examination of basic literacy classes was held during the last week of
October 2006 after the completion of the first text book (Naya Goreto). The purpose of
conducting a mid term examination was to assess the progress of the participants and
identify the areas in which more support was needed. The team could not include the
information and conclusions from the mid term examination in this report since all the
data from the field has not been received yet. The information of the mid term
examination will be included within the next quarterly report.

Basic Literacy Second Part Start (Last Phase)
The second part of HEAL basic literacy classes has started during third week of
November, 2006. The classes are expected to be completed by the end of January 2007.

B. GATE

The GATE program was implemented in two phases: 70 GATE classes were
implemented during the first phase and were already completed. A total of 155 classes
remained to be implemented during the second and third phases. The team decided on
implementing all 155 GATE classes during the second phase since if we implement 155
GATE classes in two different phases, the GATE graduates of the third phase will not be
able to enroll in school. The second phase of the GATE classes has started during the first
week of July, 2006 and will be completed by March 2007. This timing allows students
who are interested in reintegrating into the formal school system to get enrolled on time
for the school year that starts in April, 2007.
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Refresher TOT

After the completion of the first part of the GATE curriculum (Lalima), the refresher
TOT was organized for the NGO trainers from November 20 to 24. The refresher training
aimed to assist the trainers to conduct the refresher facilitators training effectively at their
organizations. During the refresher TOT, the trainers shared the experiences of the
training program conducted five months ago. The participants reviewed the second
Lalima book and also practiced some methodologies for introducing the new curriculum.
The trainers also introduced the English language curriculum that is part of the second
book content.

Refresher FT

After participating in the GATE TOT, the trainers conducted the refresher FT in their
respective NGOs. The training was five days long and was conducted during the first
week of December, 2006. Altogether, 15 NGO partners participated in implementing the
program in seven districts. The objective of the training was to refresh facilitators' skills
by sharing experiences and practicing methods to teach an English text. During the
training, the participants analyzed the second text book which was planned to be used
during the second half of the program. The participants reviewed all the learning
materials in the text book, discussed the content and developed a better understanding of
all its aspects. Altogether, 155 facilitators and 11 local supervisors participated in the
training conducted in various target districts.

Midterm Examination

A Mid term examination for the second phase GATE classes was conducted during the
second week of December, 2006. A total number of 3881 beneficiaries participated in the
examination. Out of the 3881 participants, 3334 (85%) passed the mid term test, 137
(3%) participants have dropped out from the program and a total of 3744 (96%)
participants have completed the course. The classes started in July 2006 but since there
were two major festivals and a farming season between July and December, the mid term
examination was conducted 5 months into the program implementation instead of 4.5
months as it usually does.

Please see annex - 3 for details.
(Number of participants by District, NGO and Examination result status (Mid
Term)

Mid Term Review Meeting

The GATE mid term review meeting was conducted during December 24 to 29 in all
program target districts. The review meeting was one day long and was conducted half
way through the program. The attendees in the meeting were: Facilitators and supervisors
of all GATE classes, CMC members, PTA members, Guardians of GATE girls and
school teachers. During the meeting, the team discussed the strengths and weaknesses of
the GATE program on the basis of the past 4.5 months of program implementation. Some
GATE participants would like to get enrolled in the formal school in an appropriate grade
and continue their education. Those who are not interested to be reintegrated within the
formal school would like to participate in some kind of vocational education or skills
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training where they can develop skills that will assist them in pursuing income and
livelihood. During the review meeting, guardians and community people also expressed
their aspiration to assist the GATE graduates to get enrolled in the formal school. As an
initial step for school enrollment, the GATE graduates should have a birth registration
certificate. Therefore, in order to assist the girls with school enrollment, the community
members are starting to coordinate with District Education Officers (DEO) and school
teachers to obtain these certificates for all GATE girls graduates who wish to get enrolled
in school in an appropriate grade.

GATE: Start of the second half of the curriculum

The second half of the Lalima curriculum was started during the third week of December
2006 and classes will be completed by mid April 2007. Most GATE graduates will
register for the new school year that starts in mid April. Therefore, GATE girls who are
interested in formal school can start the process for school enrollment and partner NGOs
have begun to coordinate with DEO members and school teachers about the enrollment
process.

C.LC

The LC Program is implemented in three different phases. Out of the 4000 LC centers,
1000 centers were implemented during the first phase, 2012 and 988 LC centers are still
running in the second and third phases respectively. The second phase LC groups have
been running for 9 months. Similarly, the 3" phase LC has been running for 5 months
now. The details for the second phase beneficiaries were included in the last report. The
number of women participating in the third phase of LC is 25,013.

Please see the Annex 2, PHASE 3 under LC Column for details
(The number of participants in SCP by district, NGO and program)

D.RLG

Altogether, 8 NGO partners have been implementing the RLG program in eight target
districts; Jhapa, Sunsari, Banke, Nawalparasi, Parsa, Bara, Mahottari and Dhanusha.
Participants in 6 districts: Jhapa, Sunsari, Parsa, Bara, Mahottari and Dhanusha met twice
a week to listen to the episode that is broadcasted through local frequency modulation
(FM) channel while participants in Nawalparasi and Banke districts meet once a week to
listen to the weekly episode that is broadcasted through Radio Nepal (a national radio
broadcast). Altogether, the drama serial contains 52 RLG episodes and except the RLGs
in Banke and Nawalparasi districts that will complete listening to the episodes by June
2007, the other six districts had already completed all 52 episodes by November 17,
2006.

RLG Review Meeting

Two types of review meetings were conducted during the reporting period; One final
review meeting and the other was a mid term review meeting. The meetings were
conducted on November 6 and 7, and November 8 and 9. The final review meeting was
conducted with the NGOs that had already completed all 52 episodes of the drama serial
(SAHARA in Jhapa, BASIC and RYC in Sunsari, SYC in Parsa, GBJC and SSSC in
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Bara, CDP and RYC in Mahottari and RDF in Dhanusha). The team conducted the mid
term review meeting with BMASS and UNESCO in Banke and WACP in Nawalparasi.
Participants in these two districts have completed 28 episodes out of the total 52
episodes.

The NGO participants shared the following issues during the Review Meetings:

= All NGO partners reported that the number of participants using family planning
devices has increased since the women in the target villages have joined the RLG
program. In Nawalparasi district, out of 506 RLG participants, 193 have started to
use family planning devices such as pills, Norplant Sangini and Minilap. Some
participants were even able to convince their husband to use condoms. Likewise,
in Banke district, out of 1043 RLG participants, 343 have been using different
family planning devices. The information was shared by the FCHVs who use a
tracking form during the RLG sessions in order to follow up on participants’
usage of family planning devices.

= RLG participants have started to discuss the issues that they learn during the RLG
class with their husbands, mothers-in-law and peers. These issues include:
pregnancy check up, tetanus injection during pregnancy and taking care of the
new born baby.

= Many participants indicated that they are becoming more open to discuss
reproductive health related issues with their family members.

E. Community Mobilization

Peer Education activities and IGAs are regularly taking place in SCP target districts. As
mentioned in the earlier report, IGAs are conducted in all target areas where the HEAL
and GATE programs are implemented next to each other.

During the reporting period, IGA activities took place in Parsa, Dhanusha, Rautahat,
Mahottari and Sunsari districts. The discussions that took place during these activities
were mainly concentrated on immunization, the dangers of trafficking and pregnancy
care. The IGAs proved to be very fruitful for adolescent girls and their mothers to be able
to openly discuss reproductive health related issues.

Peer Educators have been sharing the issues they discussed in the LC with other
community women in their age range. Each Peer Educator has been asked to reach out to
at least five women and the FCHVs were helping them to disseminate the health
information. These activities proved to be very useful for disseminating the messages to
many other community members who can not attend the LC class. All the Peer Educators
were also very enthusiastic about being able to influence other women’s health awareness
and access to health services in their communities.

An interaction program was organized for participants of RLG, HEAL and LC in
Nawalparasi and Sunsari districts. HEAL beneficiaries attended LC, RLG and GATE
classes and shared the issues that they learned during the previous month. Similarly, LC
beneficiaries attend the HEAL, RLG and GATE classes in order to share their learned
materials. The participants were glad to get this opportunity to share materials with their
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peers. The interaction program was conducted in areas where the geographic distance
between the various programs is short and the roads are accessible. In all cases, the
participants were from the same village or ward and therefore knew each other well and
happily accepted this kind of interaction and sharing of knowledge.

During the reporting period, SCP beneficiaries participated in different activities
that were organized by the government and the communities:

Vitamin A Day

The Vitamin A day was conducted
on October 19 and 20, 2006. The
SCP local supervisors, FCHV
facilitators, GATE and HEAL
facilitators and program
beneficiaries have all helped the
local health post members to carry |
out the Vitamin A Day activities. |
The participants of the SCP |~
informed the community members |
about the Vitamin A day in each | =
ward, they  explained the |
importance of consuming Vitamin
A supplements, motivated the : |
community members to attend the [ == : by,

event and helped the health post staff to organize the community members and provide
Vitamin A supplements to all attendees.

FCHV Day

The FCHV day was celebrated on December 31, 2006. During this day, World Education
and the NGO partners awarded a certificate to the LC participants upon completion of 12
LC modules in eight districts. The certificate was distributed to 25,022 participants of
1000 LC centers that were implemented during the first phase of SCP.

Another certificate was awarded to the 1000 FCHVs who facilitated the LC classes
during the first phase of SCP. After receiving the certificate, the FCHVs and LC
participants felt honored and felt encouraged to continue their monthly mothers' meeting
even after the completion of all12 modules.

HIV/AIDS Day

The HIV/AIDS day was celebrated on December 1% and various activities were organized
in all target districts. The community held a procession rally and distributed posters with
information on HIV/AIDS infection and prevention. A song competition with the
message of HIV/AIDS prevention was also organized. Along with the guidance from the
partner NGOs RDF and CFWA, the facilitators, supervisors and FCHVs; the SCP
participants took an active role in all activities within SCP program districts. The District
Health Office, RDF and CFWA also organized a talk program on HIV/AIDS in
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Dhanusha district. The talk program concentrated on safe sex and provided counseling
about HIV/AIDS infection and treatment.

Polio Day
December 24 to 29 was declared by the government as the national Polio Week all over
Nepal. All children under the age of 5 in the SCP target areas received the PO|I0 vaccme
during this week. The SCP o\ -

staff members, NGO partners
and program participants have
all actively assisted the District
Public Health Officers with
informing  the  community
members about the Polio week
and encouraging the families to
bring their children to the §
“Polio Camp”.

I11. Monitoring and Evaluation

The security situation in the SCP target districts was significantly improved during the
last quarter. The SC Program Officers, District Coordinators, local supervisors and other
personnel have been facing no disturbance in visiting the communities to monitor and
supervise all program activities.

The Kathmandu based Program Officers have been visiting all 10 program districts.
During the visits, they were able to conduct the following activities:
e Assess the participant’s progress in the various activities
e Be actively involved with training and capacity building of NGO personnel,
FCHVs, facilitators and local supervisors
e Monitor progress of activities and collect data from the Health Posts

In general, all components of SCP have been running well in all districts and Peer
Educators have been able to disseminate the health messages effectively to the
community members.

The following issues were raised by the NGO partners, FCHVs and program
beneficiaries in a recent visit in Banke district;

Swasthya Chautari Quarterly Report
October — December 2006
Page 15 of 24



LC groups:

e Most women participants knew about the program through the VOP in their
village. BMASS staff members also went to the local health post before
implementing the program and asked for their assistance in locating women
participants in their VDC. Participants who attend the Mother’s Group meetings
also spread the word about the LC group meetings in their communities.

e Women who were pregnant during the LC class time period reported that they
visited the Health Post approximately 4 times during their pregnancy and 3 times
after their delivery (after 1 day, 3 days and 7 days).

Feedback from FCHVs:

e The LC group participants (in all 3 cycles of SC program) would also like to
attend the HEAL class.

e Some VDCs asked the LC facilitators to promote the Mothers Groups in their
Ward. In general, the FCHVs and Health Post staff members find it easier to
implement the Mothers Group meetings in areas where the LC group is
implemented.

The Second Post test for the KAP survey has been carried out from December 15 to 28
with the same SCP beneficiaries that conducted the pretest and first post test surveys in
Dhanusha, Mahottari, Rautahat, Bara and Banke districts. A 3 days orientation was
conducted for animators during December 12 to 14, prior to conducting the second post
test.

According to the program evaluation plan, the in depth study of 45 sample women will be
conducted in February in order to collect qualitative information needed for the
evaluation study. In addition, the team is planning to conduct Focus Group Discussions
(FGD) with FCHVs and Peer Educators. These activities were not included in the
program’s original evaluation design since the peer education network was planned later
on in order to support the FCHV activities and community mobilization and disseminate
health information to other community members.

A form was developed in order to find out how many LC participants become executive
members in the mothers' groups and how many became the general members of the
mothers' group. The form also assists in learning how many LCs participants have been
able to continue to meet after the completion of the program and how frequently did the
VHW and MCHW members have been visiting the LCs during the program
implementation.

Please see Annex 4 for details
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IV Lesson Learned

Some Program Facilitators who are responsible for LC group supervision and
monitoring are not being able to visit all the LCs because of the large number of
LCs implemented in some target districts. The team felt the need to train
community members who can be responsible for regular monitoring and
supervision of LC activities in order for them to be more effective.

It is necessary to provide some kind of orientation for peer educators about the LC
activities and health information for their community outreach activities. The
team also learned that Peer Educators need separate teaching and learning
materials instead of rotating a set of modules provided by the FCHVs.

Most women felt that they would like to extend their learning within the LC
framework. They felt that their learning is limited and not sufficient for their
needs. Some would like to attend a literacy class and some expressed their wish to
incorporate skills training and savings and credit components within their
education.

The FCHVs who facilitate the LC groups receive NRS. 100 each month. The
NGO team members feel that the monetary incentive is not sufficient enough for
their needs. Many FCHVs expressed their wish to receive uniform and/or printed
bag that will distinguish them and help them to be perceived more respectfully
and seriously in their communities.

The Radio Drama Serial should be translated into local languages.

The NGO partners feel that the HEAL national literacy materials are not sufficient
enough for the women’s health education needs. Some of the topics are not
relevant for women who live in the Tarai region (i.e. land slides). Currently, the
supplementary materials are related to health and they feel that all content should
be oriented towards health education.

GATE: the partners feel that the Lalima curriculum should incorporate gender
equity, civic education and birth certification issues.

The partners recommended providing scholarships to GATE graduates in order to
support their integration in school. They also believe that the girls who are not
reintegrated into schools should be receiving skills training.

V. Problems Encountered

The Refresher Training of Trainers (RTOT) for GATE program was conducted
during 20 to 24 November, 2006. The previously trained trainers were invited to
participate in this training but some of the participants were new and completely
unfamiliar with the learned materials. As a result, the team had to re adjust the
initial training plan in order for it to fit the participants’ knowledge and
experience. The participants also had to carry out extensive practice sessions that
assisted in developing their confidence and facilitation skills.

It is likely that after completing the program, the LC beneficiaries will not
continue to meet on a monthly basis for discussing the health issues and
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regularizing the mother' group meeting. In order to regulate the gatherings, World
Education and program implementing partners/NGOs are jointly meeting with
community members and government health personnel and discussing the
continuation of the LC program and mother' group meeting.

Two GATE class facilitators in Bara district got married and left their villages. In
order to resolve this problem, the NGO partners with the help of World Education
Field Manager have recruited other women from the local communities who
continued to facilitate the classes. The new facilitators received orientation and
spent some time in observing other GATE classes in their district.

The teaching and learning setting can be sometimes challenging; the LC group
itself is quite large (20-25 participants) and in many cases other peers and
community members attend the gatherings. As a result. The groups often become
too large and it is hard for all the women participants to engage properly with the
FCHV facilitator. Also, many villagers are observing the gathering, a fact that
distracts the participants and can negatively affect the learning environment.
Many FCHVs feel that one poster for each topic is not sufficient enough; the
Health Post should distribute more posters and by doing so, the teaching / learning
experience will be more efficient. Also, the NGO partners’ staff members feel that
the LC materials should be updated.

Currently, the LC modules are fixed for each month. The FCHVs feel that the
modules should be more flexible in addressing emerging issues in the community.
Most FCHVs continue to meet the group after the year ends in order to cover
issues that are in interest of community members and were not discussed during
the LC modules.

The modules should be more flexible and season based (i.e. learning about
Malaria should occur during the summer season when infections are most
prevalent).

V1. Plan for Next Quarter

SWASTHYA CHAUTARI PROGRAM
Future — Plan
January 07 -March 07

SN Activity Month/Date

1 FGD of Peer Educator January

2 Field visit of all POs January

3 LC 3rd Phase RFT January

4 Post HEAL 2nd phase final review meeting |4th week of February
5 Basic HEAL 3rd phase final review meeting |4th week of February
6 In depth study of SCP February

7 Field visit of all POs February

8 Post HEAL 3rd phase Facilitators Training  |1st week of March

9 Post HEAL 3rd phase Supervisor Training 2nd week of March
10 Field visit of all POs March
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Facilitating with the Times

Fifty-five year old Panchi Devi Mahara looks across the faces of women and girls
assembled for the intergenerational session she's facilitating. She is acutely aware of the
changing times. Panchi recalls, "When | was an adolescent, my mother sat me down to
talk. But we would have to hide and she talked unclearly. When | got my period, | cried.
She taught me to use a rag, but not how to be careful, so | used whichever rag | could
find." Today, when the FCHV is faced with mothers trying to deal with their adolescent
daughters and other health related issues, she is better prepared to handle them.

Panchi has had a penchant for helping people. But life at home was tough for many years.
The Maharas had four children and were barely making ends meet. Panchi remembers
there were times while the children were growing up when they could not even afford
two meals a day. In order to supplement what they cultivated at home, Panchi worked as
a domestic hire in exchange for grains and lentil. If they still ran short and asked around
the village for help, they were often shunned as Dalits.

Panchi did not let that deter her. Working around the house of the government health
worker, she picked up a few health tips. She began encouraging pregnant women to go
for regular check-ups at the health post and mothers to take their sick children in.

Then in 1978, her employer nominated Panchi as the FCHV. Eager but equally
apprehensive, she wondered whether she had the knowledge and skills to effectively
communicate health messages. "They gave me a 10-days training and | felt encouraged to
learn and do more," says Panchi. The district health office supplemented the training with
bi-yearly refreshers and Panchi learned, among other things, about the importance of
vitamin A and the polio vaccine, to recognize the symptoms of pneumonla and the
importance of hydrating diarrhea patients. 5 -

Over the years, as her children grew up and began contributing
to the household income, Panchi performed her tasks as FCHV
with more ease. And when—as part of Swasthya Chautari's
objective to capacitate FCHVs—in 2005, Panchi was asked to
facilitate the learning circle (LC), she stepped up once again.
Panchi took her responsibility seriously and also applied her
knowledge effectively outside the circle. For instance, she
noticed that migration was on the rise. By this time, much more
comfortable with her role, she pulled out the LC modules and
used the illustrations to talk about HIV/AIDS, especially with
the village boys, among whom, because of her age and
experience, Panchi is listened to.

But Panchi was vexed by her illiteracy: "I felt bad that I could
not read the points beside the pictures. | asked others in the

Panchi with her HEAL course
book in tote
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group for help, but I felt I could have run the LC better if I could read." So when Rural
Development Foundation (RDF) selected her ward in Dhanusha district to receive a
HEAL class, Panchi jumped on board. Now, in the sixth month of class, she walks the 20
minutes there and back from the HEAL center six days a week. Though the LC is over,
Panchi says she finds her new skills provide her more confidence to perform her work as
an FCHV.

Compared to the past, when Panchi remembers women had to deliver their children in the
cowshed and were not allowed to eat or drink anything on the first day of delivery—not
even water because they said her teeth would fall out—Panchi has seen a significant
change. Pregnant women and new mothers are taking their iron pills, eating more
nutritiously, and feeding their newborn colostrums and older children with fresh fruits
and vegetables, fish and meat. "Before, maternal and neonatal deaths were in higher
prevalence. Now women are getting regular check-ups and | feel the rates have dropped,”
notes Panchi, and with a proud smile, adds, "Even within the last year and a half, | have
seen people who are understanding more and changing their health behavior, such as
more men are using condoms now!"

Back at home, Panchi Devi Mahara is aware of the constraints of working in a
conservative society. She and her daughters-in-law sit down separately from her sons, but
she does not mince words when she talks to them about reproductive health and how to
protect themselves and each other from sexually transmitted diseases.
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Annex -1
Number of Heal Participants by examination status (Final exam of
Basic Heal)

DISTRICT NGO Absent | Dropout Failed | Pass | Total
BARA CWS 3 0 17 230 | 250
BARA GBJC 0 34 0 223 | 257
BARA SSSC 0 3 0 247 | 250
DHANUSH CFWA 2 3 15 230 | 250
DHANUSH RDF 0 4 2 248 | 254
JHAPA NCDC 13 46 9 172 | 240
JHAPA Sahara N 2 8 5 218 | 233
MAHOTTA CDP 0 8 6 237 | 251
MAHOTTA LDTC 62 26 20 167 | 275
MAHOTTA RYC 1 0 15 234 | 250
PARSA AYC 10 14 16 217 | 257
PARSA SYC 0 33 33 195 | 261
RAUTAHA IRDC 0 15 3 207 | 225
SUNSARI BASIC 0 45 2 201 | 248
SUNSARI RYC 0 11 2 200 | 213
SUNSARI Sahara N 3 32 48 160 | 243
Total 96 282 193 3386 | 3957
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Annex - 2

Number of participants in Swastha Chautari by district, NGO and program

L PHASE 1 PHASE 2 PHASE 3
District NGO
HEAL |[HEAL |PHASE 1 HEAL [HEAL [PHASE 2 HEAL |PHASE 3|ALL
RLG |LC GATE _ |Basic __|Post TOTAL |RLG  |LC GATE |Basic |Post |TOTAL |LC Basic TOTAL _ |[TOTAL
Jhapa NCDC 1828 1828 1749  |2851 240 4840 1012 1012 7680
Jhapa Sahara Nepal 1821 1821 [274 2903 233 3410 1129 1129 6360
Sunsari Sahara Nepal 1669 1669 |888 3245 241 243|262 |4879 1391 262 1653 8201
Sunsari BASIC 985 985 235 2668 253 |248 246 |3650 1321 251 1572 6207
Sunsari RYC 886 886 238 2693 234 [213 229 3607 |1297 232 1529 6022
Dhanusha R.D.F. 1112 1112|535 2512 228 254 3529 1352 774 2126 6767
Dhanusha CFWA 802 1477 (244 245 245 2768 2646 240 1250 3136 1759 256 2015 7919
Mahottari R.Y.C. 720 720 491 2690 341 |250 3772 1361 251 1612 6104
Mahottari CDP 2042 278 266 266 2586  |519 3576 282 |251 4628 250 250 7464
Mabhottari LTDC 872 675 1547 1353 253 275 1881 1457 243 1700 5128
Rasuwa N.A.F. 0 816 1237 2053 1272 220 1492 3545
Parsa AY.C. 1637 |1355 256 256 3248 |1633 |2736 250 |257 4876  |1157  |250 1407 9531
Parsa S.Y.C. 1494 |138 1632|527 2754 273|261 3815 1657 249 1906 7353
Parsa GBM 736 736 0 0 736
Bara CWS 1615 (1142 245 249 200 3251 |1638 1859 250 250 3997 1899 899 8147
Bara S.S.S.C. 1619 250 200 1869  |249 1957 |250 [250 [250 [2956  [1133 1133 5958
Bara GBJC 1137  |266 249 210 1652  |499 1882 250 257 |266 (3154  |1408 1408 6214
Rautahat IRDC 1627 |1355 255 224 3237 1635 [3001 250 |225 5111 1124 251 1375 9723
Nawalparasi W.A.P.C. 0 506 1939 2445 1493|503 1996 4441
Banke UNESCO 1704  |232 322 322 2258 527 3108  |261 3896  |1403 1403 7557
Banke BMASS 0 1265 [222 349 351 1836  [516 3107 244 3867 1388 1388 7091
Total 6553 [25022 [1625 2441 2274 |35641 13475 |50717 |3850 |3957 |1503 |73502 25013 |3992 29005 138148
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Annex 3

Number of GATE participants by District, NGO and Examination result
status ( Mid term)

DISTRICT NGO Absent | Dropout | Failed | Passed | Total
BANKE BMASK 0 4 9 231 244
BANKE UNESCO 0 15 23 213 251
BARA GBJC 10 0 2 241 253
BARA SSSC 6 8 33 211 258
DHANUSHA | CFWA 0 1 15 224 240
DHANUSHA | RDF 0 0 23 204 227
Mahottari CDP 0 3 33 246 282
Mabhottari LDTC 0 27 46 170 243
Mabhottari RYC 0 0 19 347 366
PARSA AYC 0 5 62 184 251
PARSA SYC 24 21 8 245 298
RAUTHAT IRDC 0 3 4 242 249
SUNSARI BASIC 9 2 30 212 253
SUNSARI RYC 0 0 9 225 234
SUNSARI SAHARAN |0 48 45 139 232
Total 49 137 361 3334 3881

* For some districts Number of initial enrolments does not match with
result data. For example the chart in (Annex 2) PHASE 2 under GATE
column the total number of participants is 3850 and this number has
been reported in the previous report but Mid Term Examination data
(Annex 3) shows that the total number of participants is 3881.The result
data should be considered the final data because the initial data came
within one month of program implementation. 31 participants joined the
program after that.
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Annex 4

Swasthya Chautari Program

Mothers Group Participation
(Information of Learning Circle 1st Phase)

Ward LC Initial After completion of Learning Circle No. of Visit By
S.N. | FCHV VvDC No. MG  Executive | MG Non MG | MG/LC
Enrolment | Members Member Members. Continuation VHW MCHW
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